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ESTIMATE RUN 06/24/2013

ESTIMATE SUMMARY 09:08:19

CONTID: C18996         ESTIMATE NO: 0002 PROG 2005

PCN: 18996-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CHATFIELD STATE PARK RD IMPROV PERCENT TIME:

PROJECT NO: CC R600-420                   

CHATFIELD STATE PARK RD IMPROVEMENTS - PH 6

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ROCKY MOUNTAIN EXCAVATING, INC. PAY PERIOD ENDING 06/20/2013 DATE TIME STARTED 04/22/2013

651 TOPEKA WAY, SUITE 100 DATE LET 02/21/2013 DATE WORK BEGAN

 DATE AWARDED 03/06/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/25/2013 DATE ACCEPTED

CASTLE ROCK CO 80109     303-841-0292 DATE NOTICE TO PROCEED 04/22/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,366,272.71 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 905,744.40 NON-PARTICIPATING 364,811.39

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,275.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.23

WORK DAYS

WORK DAYS

40.24%

816,440.59

364,811.39

364,811.39

356,535.84

$

$

$

$

13,200.00

536,632.12

549,832.12

0.00

549,832.12

-13,586.17

0.00

536,245.95

0.00

AMOUNT DUE 536,245.95 356,535.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 356,535.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 6

35.0 TIME ALLOW: 94

ORIG TIME ALLOW: 74
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PCN: 18996-BID    ESTIMATE RUN 06/24/2013

PROJECT: CC R600-420                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.900

0.100

201-00000  
 

1.000

L S 

4,500.00000 4,500.001.000

450.00

0010 Removal of Ditch Lining 0.000

65.000

202-00025  
 

65.000

LF  

10.50000 682.5065.000

682.50

0015 Removal of Guard Post 20.000

0.000

202-00080  
 

20.000

EACH

26.00000 520.0020.000

0.00

0020 *Removal of Ground Sign 13.000

0.000

202-00810  
 

13.000

EACH

55.00000 715.0013.000

0.00

0021 Rem Asphalt Mat Perimeter Road 258.000

378.000

202-00220  
 

636.000

SY  

4.50000 2,862.00636.000

1,701.00

0025 Clean Culvert 0.000

0.000

202-04002  
 

1.000

EACH

650.00000 0.000.000

0.00

0030 *Obliterate Old Road 0.000

0.000

202-07000  
 

1.000

L S 

6,400.00000 0.000.000

0.00

0035 Embankment Material (Complete In Place) 13,000.000

5,225.000

203-00060  
 

18,225.000

CY  

5.70000 103,882.5018,225.000

29,782.50

0040 Proof Rolling 0.000

3.000

203-01100  
 

16.000

HOUR

89.00000 267.003.000

267.00

0045 Blading 0.000

0.000

203-01500  
 

50.000

HOUR

120.00000 0.000.000

0.00

0050 Potholing 4.000

3.500

203-01597  
 

20.000

HOUR

170.00000 1,275.007.500

595.00
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PCN: 18996-BID    ESTIMATE RUN 06/24/2013

PROJECT: CC R600-420                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0051 Muck Excav Perimeter Road 86.000

0.000

203-00100  
 

86.000

CY  

8.20000 705.2086.000

0.00

0055 Topsoil 0.000

5,000.000

207-00205  
 

8,133.000

CY  

2.80000 14,000.005,000.000

14,000.00

0060 *Erosion Log (8 Inch) 103.000

124.000

208-00007  
 

250.000

LF  

2.50000 567.50227.000

310.00

0065 *Silt Fence 3,981.000

154.000

208-00020  
 

5,400.000

LF  

1.00000 4,135.004,135.000

154.00

0070 Concrete Washout Structure 0.000

1.000

208-00045  
 

2.000

EACH

1,400.00000 1,400.001.000

1,400.00

0075 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

4.000

EACH

1,100.00000 4,400.004.000

0.00

0080 Erosion Control Supervisor 17.000

7.000

208-00205  
 

600.000

HOUR

55.00000 1,320.0024.000

385.00

0085 Temporary Berms 5,253.000

0.000

208-00300  
 

5,253.000

LF  

1.60000 8,404.805,253.000

0.00

0090 *Reset Ground Sign 3.000

0.000

210-00810  
 

4.000

EACH

300.00000 900.003.000

0.00

0095 *Seeding (Native) 0.000

0.000

212-00006  
 

10.100

ACRE

1,020.00000 0.000.000

0.00

0100 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

4.800

ACRE

575.00000 0.000.000

0.00
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PCN: 18996-BID    ESTIMATE RUN 06/24/2013

PROJECT: CC R600-420                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Mulch Tackifier 0.000

0.000

213-00061  
 

960.000

LB  

2.50000 0.000.000

0.00

0110 *Soil Binder 0.000

0.000

213-00100  
 

10.100

ACRE

740.00000 0.000.000

0.00

0115 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

26,000.000

SY  

2.00000 0.000.000

0.00

0120 Herbicide Treatment 0.000

2.000

217-00020  
 

40.000

HOUR

100.00000 200.002.000

200.00

0125 Protection of Migratory Birds 0.000

0.000

240-00015  
 

10.000

HOUR

140.00000 0.000.000

0.00

0130 Aggregate Base Course (Class 6) 86.000

2,014.000

304-06007  
 

2,190.000

CY  

19.00000 39,900.002,100.000

38,266.00

0135 *Hot Mix Asphalt (Patching) (Asphalt) 47.780

748.530

403-00720  
 

796.310

TON 

84.00000 66,890.04796.310

62,876.52

0140 *Hot Mix Asphalt (Special) 0.000

0.000

403-02000  
 

1,056.000

TON 

75.00000 0.000.000

0.00

0145 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

1,556.390

403-33741  
 

1,749.000

TON 

66.00000 102,721.741,556.390

102,721.74

0150 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

1,971.000

TON 

67.00000 0.000.000

0.00

0155 *Emulsified Asphalt (Slow-Setting) 0.000

475.000

411-10255  
 

2,389.000

GAL 

2.00000 950.00475.000

950.00
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PCN: 18996-BID    ESTIMATE RUN 06/24/2013

PROJECT: CC R600-420                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Geotextile (Separator) (Class 1) 258.000

0.000

420-00132  
 

417.000

SY  

3.00000 774.00258.000

0.00

0165 Riprap (9 Inch) 0.000

0.000

506-00209  
 

52.000

CY  

81.00000 0.000.000

0.00

0170 Concrete Slope and Ditch Paving 0.000

7.500

507-00000  
 

7.500

CY  

1,500.00000 11,250.007.500

11,250.00

0175 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

70.000

603-01365  
 

70.000

LF  

82.00000 5,740.0070.000

5,740.00

0180 36 Inch Reinforced Concrete End Section 0.000

2.000

603-05036  
 

2.000

EACH

990.00000 1,980.002.000

1,980.00

0185 12 Inch Corrugated Steel Pipe 0.000

36.000

603-10120  
 

36.000

LF  

48.00000 1,728.0036.000

1,728.00

0190 18 Inch Corrugated Steel Pipe 98.000

0.000

603-10180  
 

98.000

LF  

44.00000 4,312.0098.000

0.00

0195 18 Inch Steel End Section 4.000

0.000

603-30018  
 

4.000

EACH

410.00000 1,640.004.000

0.00

0200 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

54.000

LF  

36.00000 0.000.000

0.00

0205 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

1.000

EACH

2,250.00000 0.000.000

0.00

0210 Fence (Temporary) 0.000

0.000

607-11580  
 

600.000

LF  

3.00000 0.000.000

0.00
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PCN: 18996-BID    ESTIMATE RUN 06/24/2013

PROJECT: CC R600-420                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *24 Foot Gate Twin (Special) 1.000

0.000

607-60424  
 

3.000

EACH

3,000.00000 3,000.001.000

0.00

0220 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

90.000

EACH

72.00000 0.000.000

0.00

0225 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

1.000

EACH

73.00000 0.000.000

0.00

0230 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

39.000

SF  

23.00000 0.000.000

0.00

0235 *Timber Sign Post 4x4 Inch 0.000

0.000

614-00044  
 

143.000

LF  

22.00000 0.000.000

0.00

0240 *Construction Surveying 0.500

0.400

625-00000  
 

1.000

L S 

11,000.00000 9,900.000.900

4,400.00

0241 Added Item (Dollar)/ Extra Construction Surveying 1.000

0.000

900-00006  
 

1.000

DOL 

100.00000 100.001.000

0.00

0245 Mobilization 0.500

0.500

626-00000  
 

1.000

L S 

16,000.00000 16,000.001.000

8,000.00

0250 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

89.000

GAL 

148.00000 0.000.000

0.00

0255 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

89.000

GAL 

34.00000 0.000.000

0.00

0260 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

79.000

SF  

24.00000 0.000.000

0.00
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PCN: 18996-BID    ESTIMATE RUN 06/24/2013

PROJECT: CC R600-420                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30329  
 

40.000

SF  

22.00000 0.000.000

0.00

0270 *Flagging 417.250

614.000

630-00000  
 

1,800.000

HOUR

26.00000 26,812.501,031.250

15,964.00

0275 *Traffic Control Inspection 16.000

9.000

630-00007  
 

30.000

DAY 

110.00000 2,750.0025.000

990.00

0280 *Traffic Control Management 17.000

19.000

630-00012  
 

74.000

DAY 

580.00000 20,880.0036.000

11,020.00

0285 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

2.000

EACH

2.00000 2.001.000

0.00

0290 *Construction Traffic Sign (Panel Size A) 7.500

0.000

630-80341  
 

15.000

EACH

2.00000 15.007.500

0.00

0295 *Construction Traffic Sign (Panel Size B) 1.000

1.000

630-80342  
 

4.000

EACH

2.00000 4.002.000

2.00

0300 *Construction Traffic Sign (Special) 89.500

0.000

630-80344  
 

179.000

SF  

15.00000 1,342.5089.500

0.00

0305 *Drum Channelizing Device 1.500

1.000

630-80360  
 

40.000

EACH

3.00000 7.502.500

3.00

0310 *Traffic Cone 50.000

10.000

630-80380  
 

300.000

EACH

2.00000 120.0060.000

20.00

0311 Added Item (Dollar)/ Project Limits Extension 18,065.770

39,492.650

900-00006  
 

57,558.420

DOL 

1.00000 57,558.4257,558.420

39,492.65
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PCN: 18996-BID    ESTIMATE RUN 06/24/2013

PROJECT: CC R600-420                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

237,121.850

F A 

1.00000 0.000.000

0.00

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0325 F/A Partnering 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0330 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

3,200.000

F A 

1.00000 0.000.000

0.00

0335 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0340 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0345 F/A Asphalt Cement Cost Adjustment 37.440

9,272.480

700-70019  
 

37,300.000

F A 

1.00000 9,309.929,309.920

9,272.48

0350 F/A On-The-Job Trainee 0.000

208.000

700-70021  
 

1,000.000

HOUR

1.00000 208.00208.000

208.00

0355 F/A Erosion Control 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 536,632.12364,811.391,353,072.71CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0360 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00
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PCN: 18996-BID    ESTIMATE RUN 06/24/2013

PROJECT: CC R600-420                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:08:19

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

CAT 13,200.000.0013,200.00CURRENT AMT0400 $ $ $

$ 549,832.12364,811.39$1,366,272.71$CURRENT AMTPROJECT TOTAL


